GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – PMGSY Phase X - Visakhapatnam District – Package No. AP 19 X 166 - Providing BT to the road from Vanjari road to Gondimelka of G.Madugula (M) – Extension of Agreement Time up to 31.03.2016 for a period of (336) days without liquidated damages – Accorded - Orders – Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 908 Dated: 16-09-2015

Read the following:-

1. GO.Ms.No.96, PR&RD (Progs.II) Dept., dt:16.03.2013.
2. From the E-in-C., PR., Hyd., Lr.No.AE/DEE-V/PMGSY/ Ph-X (Batch-II)/AP19 X 166/Gondimelka/VSP/2013, dt.18.08.2015.

--00--

O R D E R :-

In the circumstances reported by the Engineer-in-Chief, (Panchayat Raj), Hyderabad in his letter second read above, Government, after careful examination of the proposal, hereby accord Extension of Agreement Time up to 31.03.2016 for a period of (336) days without liquidated damages in respect of the work "Providing BT to the road from Vanjari road to Gondimelka of G.Madugula (M)" in Visakhapatnam District under PMGSY Phase X.

2. The Engineer-in-Chief, Panchayat Raj Engineering Department, Andhra Pradesh, Hyderabad shall take further necessary action accordingly.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S.JAWAHAR REDDY
SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj Engineering Department,
Andhra Pradesh, Hyderabad.
The Superintendent Engineer, Panchayat Raj Engineering Department,
Visakhapatnam District.
Copy to:
PS to Minister (PR, RWS & NREGS)
PS to Secretary (PR&RWS).
Sf/SCs.

//FORWARDED BY ORDER//

SECTION OFFICER